



NKANGALA District Municipality



**EMAKHAZENI LOCAL
MUNICIPALITY
MARCH 2026**



CONTENT

DDM BACKGROUND

DDM FUNCTION

**PROGRESS ON 2025/26 PROJECTS
AND PROGRAMMES**



REGULATIONS FRAMING THE INSTITUTIONALISATION OF THE DISTRICT DEVELOPMENT MODEL, 2024

- **The regulations for the District Development Model (DDM) were gazetted in the Government Gazette on May 10, 2024, under Section 47(1)(b) of the Intergovernmental Relations Framework Act, 2005.**
- The regulations outline the structure of the DDM, including the establishment of District Development Model Coordination Steering Committees, technical hubs, and intergovernmental committees at provincial and district levels



PROGRESS ON 2025/26 PROJECTS AND PROGRAMMES





TECHNICAL SERVICES — 2025/26 Financial Year Projects

#	Project Description	Location	Wards / HH	Budget	Expenditure to Date	Progress to Date	Employed	Service Provider	Subcontractors	Sub Value
1	Rural Road Asset Management	District Wide	483 169 HH	R2 556 000	R 1 126 504,16	59% Implementation Progress	2 total (Youth M:1, F:1)	Phatsimo Management Consultants / Not Applicable	N/A	N/A
2	Nkangala Cross Boundary Roads – Jet Patcher Material	District Wide	483 169 HH	R1 500 000	R 912 465.75	Currently being implemented in Emakhazeni Local Municipality	N/A	Lesedi La Balomo / Mandla Kasokobe GT / Msunduzwa Trading	N/A	N/A



COMMUNITY DEVELOPMENT SERVICES — 2025/26 (MHS, Disaster, Pollution, Climate, Programmes)

#	Category / Project Description	Location	Wards	Budget	Expenditure	Progress	Employed	Service Provider	Sub Value
1	MHS: Supply & Delivery of MHS Rugged Tablets for Information System	District Wide	All wards	R600 000	R385 000.00	Service provider appointed and rugged tablets delivered	N/A	SGS Transport and Projects	N/A
2	MHS: Accredited laboratory – water quality monitoring (Multi-Year)	District Wide	All wards	R2 000 000	R1 177 808.40	Water analysis continue to be conducted	M:08, F:05, Youth:04, Total:17	Regen Water Laboratories	N/A
3	Disaster: Disaster Relief Material (Tarpaulins & Blankets)	NDM	Whole Municipality	R300 000	R898 040.00	30 tarpaulins & 75 blankets procured for Emakhazeni	N/A	Ithuba Le Africa / Ndala S Projects / Saint 4 Projects	N/A
4	Disaster: Repair & Maintenance of Disaster Management Centre Comms Infrastructure	NDM	Whole District	R900 000	R1 183 332.86	Assessment report finalised & submitted. NDC systems activated, refresher training done.	—	TimmutConnect	N/A
5	Pollution Control: Supply & Delivery of Equipment	District Wide	All wards	R450 000	R385 000.00	Service Provider appointed, and equipment delivered	—	Ilanga Lihlabile Trading	N/A
6	Climate Change: Mapping of Biodiversity & Update of Bioregional Plan	District Wide	District Wide	R400 000	R0.00	Tender advert closes on the 20 th February and currently at BEC	—	N/A	N/A
7	SPU: District Aids Council	Emakhazeni Council Chamber	All Wards	R1 000 000	R67 938.85 Catering, water and transport	District Aids Council held at Emakhazeni Council Chamber on the 23 rd October 2025	N/A	N/A	N/A



COMMUNITY DEVELOPMENT SERVICES — 2025/26 (MHS, Disaster, Pollution, Climate, Programmes)

#	Category / Project Description	Location	Wards	Budget	Expenditure	Progress	Employed	Service Provider	Sub Value
8	SPU: HIV/AIDS Awareness Campaigns	Emakhazeni LM	All Wards	R1 000 000	R81 588.25 Life Broadcasting and interviews and water, catering.	HIV/AIDS Awareness Campaign held at Vusi Masango Community Hall	N/A	N/A	N/A
9	Dev Unit: Teenage Pregnancy Awareness – Khayalami Secondary	Khayalami Secondary	Emakhazeni LM Wards	R15 000	R0.00 (SNP used)	Held 16 Oct 2025 at Khayalami Secondary	N/A	N/A	N/A
10	Dev Unit: Anti-Drugs & Substance Abuse Campaigns	TBD	Emakhazeni LM Wards	R44 036	R0.00	To be implemented Q3	N/A	N/A	N/A
11	Dev Unit: Mayoral Bursary Fund	District Wide	Wards 02,03,04,06	R5 000 000	R0.00	To be implemented Q3	N/A	N/A	N/A
12	Dev Unit: Mayoral Academic Awards	TBD by DOE	District Wide	R118 000	R0.00	To be implemented Q3	N/A	N/A	N/A
13	Dev Unit: Career Expo & Competition	Emakhazeni	Emakhazeni	R0.00	R0.00	Prize handover (photocopier R20 000) at Khayalami Sec, 17 Sep 2025	N/A	Sponsored by Dept of Energy	N/A



PLANNING & ECONOMIC DEVELOPMENT — 2025/26 EPWP Learnership Programmes

#	Project Description	Location	Benefitting Wards	Budget	Expenditure	Progress	Employed	Service Provider	Subcontractors	Sub Value
1	EPWP SASSETA (Safety & Security) Learnership	District Wide	Emakhazeni: 6 Learners – Wards 1,2,3,5,6,7	R7 102 500	R6 091 009.46	Learners have completed theory training, and a total of 49 learners are currently busy with practical training in various sites as follows: Gauteng (Impala Mine Springs, Lanseria Airport, Gijima Training Centre Pretoria North) and Mpumalanga (Middelburg Industrial, Middelburg Mall, The Ridge, Highveld Mall, Bidvest Protea Coin Emalahleni office and Emalahleni Toyota). The Programme will end on 30 June 2026.	M:3, F:3, Youth:6, Total:6	Nsirhelelo Security Services, Emalahleni	None	N/A
2	EPWP AGRISSETA (Agriculture) Learnership	District Wide	Emakhazeni: 3 Learners – Wards 1,6,8	R5 936 766.70	R5 728 923.32	Learners have completed theory training and are currently busy with practical training at Mpisana and Son Farm in Lenakloof.	M:0, F:3, Youth:3, Total:3	Tsiku Consulting, Pretoria, Gauteng	None	N/A



LOCAL ECONOMIC DEVELOPMENT — 2025/26 Projects (Emakhazeni)

#	FY	Project Description	Location	Wards	Budget	Expenditure	Progress	Employed	Service Provider
2	202/26	Load Shedding Relief for SMMEs	Emakhazeni	Ward 3	R2 506 447.50	R1 620 506.25	1 Beneficiary approved for delivery (MM Corporation)	M:1	Keatsepa Technologies
3	2025/26	Support to SMMEs, Cooperatives & Informal Traders	District Wide	Emakhazeni LM	R3 700 000.00	R0.00	Appointment for service provider considered by bid specification committee advert for the service provider was issued and closed on 12 december 2025. Project is at procurement stage	TBC upon evaluation	TBC



DEVELOPMENT PLANNING UNIT — 2024/25 & 2025/26 Projects

#	FY	Project Description	Location	Wards	Budget	Expenditure	Progress	Service Provider	Employed
1	2025/26	Procurement of Cadastral GIS Data for Nkangala District Municipality	NDM	District Wide	R470 000	R470 000	<p>Procurement of the New Licence with Esri has been completed.</p> <p>The new Licences have been installed for LMs</p> <p>The new system started running from the 21st October 2025</p>	Laumeth Trading CC, Florida Lake	N/A